EEREY Scoioimc RN

June 10", 2007
(Via certified or express mail)

Mr. Kevin Tumner-Environmental Scientist, OSC ~ Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; May 1 - May 31, 2007 Reporting Period

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from May 1 to May 31, 2007.

Sincerel)jz

c
Steven D. Smiths
Project Coordinator

cc:  Timothy Fischer — USEPA Region 5
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Status Report

Date of Report: June 10, 2007
Period Covered: May 1, 2007 — May 31, 2007

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

e The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remains under review. Portions of the Plan
applicable to the placement of sediments have been approved.

Performed inspections of the site.
Maintained stormwater and leachate collection controls around the containment
cell.

e Monitored support area facilities.

Dead Creek

Based on an Agency e-mail dated May 22", Metro Construction has reportedly
eliminated the sewer system discharge into Dead Creek. At a meeting held on May 24",
EPA agreed to contact IEPA and request certification that the discharge has been
eliminated. Bid documents for construction of the lining system in CS-B will be
prepared, but will not be issued until the elimination of the discharge has been confirmed.

Access agreements are being negotiated with property owners to permit construction and
maintenance of the lining system in CS-B.
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At the May 24" meeting, EPA requested that submittal of a Technical Memorandum
summarizing the results of the additional excavation in Dead Creek be delayed until the
results of an investigation into the potential for cadmium to leach from soils in Dead
Creek into groundwater can be incorporated. The Work Plan for that investigation was

approved on May 24™

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.
Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system.

e Continue to fund the Village of Cahokia’s operation of the creek dewatering
system.

e Collect the second quarter 2007 groundwater samples from the wells around the

containment cell.
e Prepare Bid Documents for the installation of the liner in CS-B.

PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase | 100 %
Final Cover Installation 0%
Demobilization - Phase 11 0%
Final Report Preparation 0%
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